TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK

Date	Task	Time involoved	Team member resposible (student initials)	Comments
1	11/10/2022 - 11/20/2023, 2/11/2023 - 2/15/2023, 4/24/2023	1. First discussing of ideas 2. Regrouping after competitions to discuss improvements in design and research	10 Hours	890152, 890152, 890150, 890153, 890153, 890173	Brainedstormed ideas about the name, layout, and content, the rules of the event, and more. Fonts, colors, artwork, photos, were just some of the topic of brainstorming
2	12/20/2022 - 1/6/2023, 2/23/2023 - 3/11/2023, 5/3/2023-5/6/2023	Doing research about space exploration, engine, spaceship.	18 Hours	890152, 890150, 890171, 890153, 890173	
3	12/25/2022 - 1/3/2023, 3/11/ 2023 - 4/2/2023, 4/30/2012 - 5/14/2023	Website Designing	20 Hours	890152, 890152, 890153	Colors, Layout, font, font-sizes, etc
4	12/20/2022 - 1/10/2023, 3/15/2023- 4/10/2023, 4/25/2023- 5/19/2023	Coding the Website	70 Hours	890152	
5	1/3/2023 - 1/10/2023, 4/7/2023 - 4/9/2023, 5/10/2023 - 5/20/2023	Documentation	5 Hours	890152, 890153, 890171, 890173	UI/Ux, Web Design, Space Tourism, History about Space Tourism, etc
6	1/10/2023, 4/5/2023 - 4/11/2023, 5/19/2023	Copywriting portions of the website	2.5 Hours	890152, 890152, 890150, 890171, 890153, 890173	Editing for typos and grammar

Advisor signature _____